


Package No.	Description of Procurement Package	Unit	Quantity	Procurement Type	Contract Award Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process		Tender Publication Date	Tender Opening	Tender Evaluation	Approval	Notification Award	Notification Award Acceptance	Signing of Contract	Total Time to Complete Contract
								9	10								
CD1	Procurement of different type of furniture in SRDL for Dhaka Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD2	Procurement of different type of furniture in SRDL for Chittagong Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD3	Procurement of different type of furniture in SRDL for Comilla Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD4	Procurement of different type of furniture in SRDL for Sylhet Division & Part of Chittagong Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD5	Procurement of different type of furniture in SRDL for Srikhat Division & Part of Chittagong Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD6	Procurement of different type of furniture in SRDL for Rangpur Division & Part of Dhaka Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD7	Procurement of different type of furniture in SRDL for Barisal Division & Part of Khulna Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD8	Procurement of different type of furniture in SRDL for Khulna Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD9	Procurement of different type of furniture in SRDL for Mymensingh Division & Part of Dhaka Division	SET	250	OTM(e-gp)	HOPE	Govt	712.00	Planned Dates	03.06.2024	03.07.2024	03.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	21.00	84.00
CD10	Procurement of Furniture for (PIU)	Lg	1	OTM(e-gp)	HD	Govt	145.50	Planned Dates	18.07.2024	24.07.2024	31.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	63
CD16	Procurement of Computers and accessories (PIU)	Each	70	OTM(e-gp)	HD	Govt	100.00	Planned Dates	18.07.2024	24.07.2024	31.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	70
CD13	Procurement of Office Equipment for PIU	LS	1	OTM(e-gp)	HD	Govt	10.87	Planned Dates	18.07.2024	24.07.2024	31.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	63
CD12	Procurement of Notebook and other accessories for Bangladesh Police SPS Office	No	105	OTM(e-gp)	HD	Govt	123.00	Planned Dates	09.07.2024	23.07.2024	30.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	63
CD15	Procurement of Furniture for Bangladesh Police SPS Office	LS	1	OTM(e-gp)	HD	Govt	20.00	Planned Dates	04.07.2024	18.07.2024	25.07.2024	01.08.2024	08.08.2024	15.08.2024	22.08.2024	21	63
CD14	Procurement of Laptop, Monitor for 2000 SRDL	No	2000	OTM(e-gp)	CCCP	Govt	23712.00	Planned Dates	08.04.2024	22.04.2024	29.04.2024	07.05.2024	14.05.2024	21.05.2024	12.06.2024	21	84
CD18	Procurement of Computer for Rajshahi City Corporation	No	60	OTM(e-gp)	PD	Govt	64.00	Planned Dates	08.04.2024	22.04.2024	29.04.2024	07.05.2024	14.05.2024	21.05.2024	12.06.2024	21	63
CD16	Procurement of VHT & Internet Service	LS	1	RFP	PD	Govt	5.00	Planned Dates	18.07.2024	25.07.2024	30.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	63
CD19	Procurement of Laptop for PIU & Jost/SST Center (PIU-400 District & Upazila office-55)	Each	555	OTM(e-gp)	HDPE	Govt	400.00	Planned Dates	04.07.2024	25.07.2024	30.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024	21	63

স্বাক্ষরিত হয়েছে  
 ২০২৪ সালের ১২/০৯/২৪ তারিখে  
 প্রকল্প পরিচালক (সিআই)  
 প্রকল্প পরিচালনা কার্যালয়

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	EOI/Tender Publication Date	EOI/Tender Received/Opening Date	EOI/Tender Evaluation	Issue RFP	RFP Received	Tender (RFP) Evaluation	Approval to Award	Notification of Award	Notification of Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract			
SD-141	Procurement of End User Connectivity for Comilla & Chandpur	Each	5363	EOI (OTM)	ICTD	GovB	1877.05	Planned Dates Planned Days	07.06.2024	27.06.2024	20.00	04.07.2024	05.07.2024	03.08.2024	28	13.08.2024	15.08.2024	18.08.2024	25.08.2024	02.09.2024	7	86	09.09.2024
SD80	Cleaning Service as per attached	NS	6	OTM	PD	GovB	48.00	Planned Dates Planned Days Actual Date	08.07.2024	12.07.2024	14.00	29.07.2024			07.08.2024	19.08.2024	26.08.2024	17.09.2024	21	56	17.09.2024		
SD83	Vehicle Rent as per attached	LS	5	OTM	PD	GovB	180.00	Planned Dates Planned Days Actual Date	08.07.2024	22.07.2024	14.00	29.07.2024			07.08.2024	10.08.2024	26.08.2024	17.09.2024	21	56	17.09.2024		

  
 ২৯/০৯/২০২৪  
 তদাধিকারী সংসদ  
 প্রকল্প পরিচালক (স্বাগতিক)  
 বিজ্ঞান মন্ত্রণালয় (সিটিসি) প্রকল্প  
 তথ্য ও সম্প্রচার অফিস কার্যালয়